



ID	Project Name	Client	Phase	Start Date	End Date	Status	Manager	Team Lead	Team Members	Budget	Actual Cost	Progress %	Risks	Issues	Notes
001	Project Alpha	Client A	Phase 1	2023-01-01	2023-03-31	Completed	John Doe	Jane Smith	Bob Johnson, Alice Brown	\$100,000	\$95,000	100%	None	None	Successful completion.
002	Project Beta	Client B	Phase 2	2023-04-01	2023-06-30	In Progress	Jane Smith	Bob Johnson	Alice Brown, Charlie White	\$150,000	\$120,000	80%	Low	Minor delays in procurement.	Review vendor contracts.
003	Project Gamma	Client C	Phase 1	2023-07-01	2023-09-30	On Hold	Bob Johnson	Alice Brown	Charlie White, David Green	\$80,000	\$80,000	0%	High	Client funding issues.	Re-evaluate project viability.
004	Project Delta	Client D	Phase 3	2023-10-01	2023-12-31	Planning	Alice Brown	Charlie White	David Green, Eve Black	\$120,000	\$10,000	10%	Medium	Scope creep potential.	Define clear requirements.
005	Project Epsilon	Client E	Phase 1	2024-01-01	2024-03-31	Completed	Charlie White	David Green	Eve Black, Frank Blue	\$90,000	\$88,000	100%	None	None	Exceeded expectations.























